
RPA PROJECT MANAGEMENT
Project Status Report
Department of Finance and Administration

900 & 1000 Second Avenue

529/000-012

Budget: G

Schedule: G

Issues: G

Energy Projects Statewide/Lighting Retrofit

Project:

Current Work Phase:
900 & 1000 Second Avenue

Req'd Work Ph Compl:

Project Budget:
$29,176.00

Governor's Energy Initiative.
9/17/10: Notice to Proceed to be issued 9/20/10.

In Construction

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Energy

Project Manager:
Bauer, B.

Construction Admin:
Stonebrook, H.

Project Health:

Designer: Contractor:

Nashville, TN

Capitol Complex

529/000-13-2010

Budget: G

Schedule: G

Issues: G

Manhole Renovation

Project:

Current Work Phase:
Capitol Complex

Req'd Work Ph Compl:

Project Budget:
$105,000.00

SBC Approved

Delivery Method:

MACC Budget:
$88,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:

Project Health:

Designer: Contractor:

Nashville, TN

Chattanooga State Office Building

529/000-007

Budget: G

Schedule: G

Issues: G

Energy Projects Statewide/Lighting Retrofit

Project:

Current Work Phase:
Chattanooga State Office Building

Req'd Work Ph Compl:

Project Budget:
$127,957.00

Governor's Energy Initiative.
9/17/10: Notice to Proceed to be issued 9/20/10.

In Construction

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Energy

Project Manager:
Bauer, B.

Construction Admin:
Stonebrook, H.

Project Health:

Designer: Contractor:

Chattanooga, TN
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Citizens Plaza Building

529/076-01-2008

Budget: G

Schedule: G

Issues: G

Interior Renovation, Phase 3

Project:

Current Work Phase:
Citizens Plaza Building

Req'd Work Ph Compl:

Project Budget:
$5,700,000.00

11/12/10: DHS to provide programming information to Interior Staff in order for them to produce space plans.

Program Verification Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,960,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Street Dixon Rick Architecture

Contractor:

Nashville, TN

Clover Bottom Complex

529/000-06-2010

Budget: G

Schedule: G

Issues: G

Sewer Line Replacement

Project:

Current Work Phase:
Clover Bottom Complex

Req'd Work Ph Compl:

Project Budget:
$1,000,000.00

SBC approved project 8/19/10.
12/10/10: Designer contract executed 12/6/10.

SBC Approved
Design Contract Executed

Delivery Method:
Design / Bid / Build

MACC Budget:
$725,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
Littlejohn Engineering Assoc.

Contractor:

Nashville, TN

Clover Bottom Mansion

529/019-01-2007

Budget: G

Schedule: G

Issues: G

Exterior Upgrade

Project:

Current Work Phase:
Clover Bottom Mansion

Req'd Work Ph Compl:

Project Budget:
$600,000.00

11/9/10: Construction contract executed 10/28/10.

Construction
Awaiting NTP

Delivery Method:
Best Value Method

MACC Budget:
$510,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Fields, J.

Project Health:

Designer:
Centric Architecture

Contractor:
PBG Builders, Inc.

Nashville, TN
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Cordell Hull Building

529/011-003

Budget: G

Schedule: G

Issues: G

Office/Conf Rm Buildout - AG's Office-First floor

Project:

Current Work Phase:
Cordell Hull Building

Req'd Work Ph Compl:

Project Budget:
$67,528.00

S/C (Not Closed)

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Buildout

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer: Contractor:

Nashville, TN

529/011-01-2009

Budget: G

Schedule: G

Issues: Y

Emergency Waterproofing Repairs

Project:

Current Work Phase:
Cordell Hull Building

Req'd Work Ph Compl:

Project Budget:
$135,000.00

12/07/10: Another leak has been detected. The engineer is attempting to determine the source, and if it is related to the 
original scope of work.

In Construction

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Maintenance

Project Manager:
Law, V.

Construction Admin:

Project Health:

Designer:
Richard C. Rinks & Assoc., In

Contractor:

Nashville, TN

Data Centers

529/000-008

Budget: G

Schedule: G

Issues: G

Energy Projects Statewide/Lighting Retrofit

Project:

Current Work Phase:
Data Centers

Req'd Work Ph Compl:

Project Budget:
$41,604.00

Governor's Energy Initiative.
9/17/10: Notice to Proceed to be issued 9/20/10.

In Construction

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Energy

Project Manager:
Bauer, B.

Construction Admin:
Stonebrook, H.

Project Health:

Designer: Contractor:

Nashville, TN
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529/031-001

Budget: G

Schedule: G

Issues: G

Restroom Renovations

Project:

Current Work Phase:
Data Centers

Req'd Work Ph Compl:

Project Budget:

11/15/10: RPA evaluating proposal from DOC contractor.
12/06/10: WOA is still reviewing pricing.

Final Pricing

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
Renovation

Project Manager: Construction Admin:
Patteson, G.

Project Health:

Designer: Contractor:

Nashville, TN

529/031-01-2007

Budget: G

Schedule: G

Issues: G

New Building

Project:

Current Work Phase:
Data Centers

Req'd Work Ph Compl:

Project Budget:
$44,000,000.00

Substantial Completion date 8/24/10.

9/17/10: Outstanding commissioning items being addressed following integrated testing.
11/12/10: Awaiting proposal for adding dock lift through final change order.

Substantially Complete

Delivery Method:
Design / CM

MACC Budget:
$35,700,000.00

Project Work Type:
New Construction

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
JV Hawkins/Wright and SIGN

Contractor:
Turner Universal

Smyrna, TN

529/031-01-2010

Budget: G

Schedule: G

Issues: G

Chiller & EMS Replacement

Project:

Current Work Phase:
Data Centers

Req'd Work Ph Compl:

Project Budget:
$2,745,000.00

11/12/10: Design in progress.  Anticipate Bidding by February 2011.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,400,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

Nashville, TN
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Davy Crockett Building

529/077-01-2006

Budget: G

Schedule: G

Issues: G

Emergency Repairs

Project:

Current Work Phase:
Davy Crockett Building

Req'd Work Ph Compl:

Project Budget:
$3,000,000.00

Construction Closed
Awaiting Final Invoice

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,470,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
Gobbell Hays Partners, Inc.

Contractor:
Kerry G. Campbell, Inc.

Nashville, TN

529/077-01-2008

Budget: G

Schedule: G

Issues: G

Interior Renovation

Project:

Current Work Phase:
Davy Crockett Building

Req'd Work Ph Compl:

Project Budget:
$8,100,000.00

Renovate floors 9-12.  Project Substantially Complete.
11/12/10: Contractor working to complete punchlist items.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$5,000,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hastings Architecture Associa

Contractor:
Robert S. Biscan & Company

Nashville, TN

529/077-01-2009

Budget: G

Schedule: G

Issues: G

Interior Renovation - Phase 2

Project:

Current Work Phase:
Davy Crockett Building

Req'd Work Ph Compl:

Project Budget:
$2,000,000.00

11/12/10: Designer scheduled to be complete with contract documents by December 2010.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Hastings Architecture Associa

Contractor:

Nashville, TN

Budgeted - FY 10/11

Budget: G

Schedule: G

Issues: G

Renovation-Phase 3

Project:

Current Work Phase:
Davy Crockett Building

Req'd Work Ph Compl:

Project Budget:
$3,500,000.00

11/12/10: Awaiting programming information from Commerce & Insurance.

Awaiting Funding Approval

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:

Project Health:

Designer: Contractor:

Nashville, TN
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Driver's License Testing Stations

502/000-003

Budget: G

Schedule: G

Issues: G

Wall Repairs #3-FRF

Project:

Current Work Phase:
Driver's License Testing Stations

Req'd Work Ph Compl:

Project Budget:
$3,207.00

12/07/10: Contractor has requested SC walk through.

In Construction

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Repair

Project Manager: Construction Admin:
Fields, J.

Project Health:

Designer: Contractor:

Clarksville, TN

502/000-004

Budget: G

Schedule: G

Issues: G

Install Pipe Bollards in Parking Area-FRF

Project:

Current Work Phase:
Driver's License Testing Stations

Req'd Work Ph Compl:

Project Budget:
$17,408.00

12/07/10: Contractor has requested SC walk through.

In Construction

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager: Construction Admin:
Fields, J.

Project Health:

Designer: Contractor:

Clarksville, TN

Highway Patrol Districts

529/000-016

Budget: G

Schedule: G

Issues: G

Energy Projects Statewide/Lighting Retrofit

Project:

Current Work Phase:
Highway Patrol Districts

Req'd Work Ph Compl:

Project Budget:
$9,698.00

Governor's Energy Initiative
9/17/10: Notice to Proceed to be issued 9/20/10.

In Construction

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Energy

Project Manager:
Bauer, B.

Construction Admin:
Stonebrook, H.

Project Health:

Designer: Contractor:

Chattanooga, TN
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James K. Polk Building

529/075-005

Budget: G

Schedule: G

Issues: G

Video Conf Rm/16th Floor-Comptroller of the Tr

Project:

Current Work Phase:
James K. Polk Building

Req'd Work Ph Compl:

Project Budget:

9/17/10:  When final plan is approved, Architectural Floor Consultant will be engaged to provide design services.

In Design

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
Buildout

Project Manager: Construction Admin:
Patteson, G.

Project Health:

Designer: Contractor:

Nashville, TN

529/075-008

Budget: G

Schedule: Y

Issues: Y

Multiple Office Buildout/17th Floor-Comptroller 

Project:

Current Work Phase:
James K. Polk Building

Req'd Work Ph Compl:

Project Budget:

11/15/10: RPA will develop timeline for the purpose of advising Comptroller's office on project delivery. Project has been 
placed on hold until direction is given on status of need, considering the postponement of the State Capital Upgrades project.
11/29/10: Justin Wilson has requested completion date of January 31, 2011.

11/15/10: Project may need to be approved by SBC, depending on magnitude of budget.

Work Requested

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
Buildout

Project Manager: Construction Admin:
Shelton, T.

Project Health:

Designer: Contractor:

Nashville, TN

529/075-009

Budget: G

Schedule: G

Issues: G

Window Removal & Electrical Alterations/17th F

Project:

Current Work Phase:
James K. Polk Building

Req'd Work Ph Compl:

Project Budget:

12/06/10: To Agency Manager for recommendation.

Work Requested

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
Renovation

Project Manager: Construction Admin:

Project Health:

Designer: Contractor:

Nashville, TN

Page 7 of 16Friday, December 10, 2010 8:56 AM



529/075-01-2007

Budget: G

Schedule: G

Issues: G

Fire Panel Circuits Update

Project:

Current Work Phase:
James K. Polk Building

Req'd Work Ph Compl:

Project Budget:
$1,506,000.00

9/17/10: Additional funding approved at 9/9/10 SBC Meeting.  Design contract revision in progress.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,320,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Lockwood Greene Engineers, 

Contractor:

Nashville, TN

James R. Mapp State Office Building

529/000-009

Budget: G

Schedule: G

Issues: G

Energy Projects Statewide/Lighting Retrofit

Project:

Current Work Phase:
James R. Mapp State Office Building

Req'd Work Ph Compl:

Project Budget:
$93,173.00

Governor's Energy Initiative.
9/17/10: Notice to Proceed to be issued 9/20/10.

In Construction

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Energy

Project Manager:
Bauer, B.

Construction Admin:
Stonebrook, H.

Project Health:

Designer: Contractor:

Chattanooga, TN

Legislative Plaza

529/045-01-2007

Budget: G

Schedule: G

Issues: Y

Accessibility Improvements

Project:

Current Work Phase:
Legislative Plaza

Req'd Work Ph Compl:

Project Budget:
$2,075,000.00

11/12/10: Phase 2 work Substantially Complete.  Designer to address problem with operation of automatic door operators.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,500,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Moody Nolan LTD, Inc.

Contractor:
Baron + Dowdle Construction

Nashville, TN
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Northeast Regional Health Office

529/000-013

Budget: G

Schedule: G

Issues: G

Energy Projects Statewide/Lighting Retrofit

Project:

Current Work Phase:
Northeast Regional Health Office

Req'd Work Ph Compl:

Project Budget:
$28,460.00

Governor's Energy Initiative.
9/17/10: Notice to Proceed to be issued 9/20/10.

S/C (Not Closed)

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Energy

Project Manager:
Bauer, B.

Construction Admin:
Stonebrook, H.

Project Health:

Designer: Contractor:

Johnson City, TN

Oak Ridge National Laboratory

529/094-01-2001-01

Budget: G

Schedule: G

Issues: Y

Joint Inst for Computational Sciences

Project:

Current Work Phase:
Oak Ridge National Laboratory

Req'd Work Ph Compl:

Project Budget:
$7,274,784.00

Roof warranty issues remain to be resolved.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$7,276,937.00

Project Work Type:
New Construction

Project Manager:
DePalma, N.

Construction Admin:
Dixey, J.

Project Health:

Designer:
JV Community Tec/Lewis Gro

Contractor:
CMC Construction

Oak Ridge, TN

Old State Prison

529/000-04-2004-01

Budget: G

Schedule: Y

Issues: G

Demolition-Phase II

Project:

Current Work Phase:
Old State Prison

Req'd Work Ph Compl:

Project Budget:
$576,970.00

9/17/10: Designer has completed study and report on structural conditions of buildings E, F and general cell blocks.  Report 
suggests that priority be given to rehabilitation of administration building and cell blocks.  Designer authorized to proceed with 
this scope revision.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$450,000.00

Project Work Type:
Demolition

Project Manager:
DePalma, N.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Quantum Environmental & En

Contractor:

Nashville, TN
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Piedmont Gas Building

529/012-01-2010

Budget: G

Schedule: G

Issues: G

Building Repairs-Phase 2

Project:

Current Work Phase:
Piedmont Gas Building

Req'd Work Ph Compl:

Project Budget:
$1,500,000.00

11/12/10: Designer assessing options for repair of skylight.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,200,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Street Dixon Rick Architecture

Contractor:

Nashville, TN

R.S. Gass Complex

529/000-006

Budget: G

Schedule: G

Issues: G

Energy Project Statewide/Lighting Retrofit

Project:

Current Work Phase:
R.S. Gass Complex

Req'd Work Ph Compl:

Project Budget:
$144,789.00

Governor's Energy Initiative.
9/17/10: Notice to Proceed to be issued 9/20/10.

In Construction

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Energy

Project Manager:
Bauer, B.

Construction Admin:
Stonebrook, H.

Project Health:

Designer: Contractor:

Nashville, TN

Southwest Regional Health Facility

529/000-011

Budget: G

Schedule: G

Issues: G

Energy Projects Statewide/Lighting Retrofit

Project:

Current Work Phase:
Southwest Regional Health Facility

Req'd Work Ph Compl:

Project Budget:
$54,696.00

Governor's Energy Initiative.
9/17/10: Notice to Proceed to be issued 9/20/10.

S/C (Not Closed)

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Energy

Project Manager:
Bauer, B.

Construction Admin:
Stonebrook, H.

Project Health:

Designer: Contractor:

Jackson, TN
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State Capitol

529/005-01-2005-02

Budget: Y

Schedule: Y

Issues: Y

Mechanical/Electrical Upgrade

Project:

Current Work Phase:
State Capitol

Req'd Work Ph Compl:

Project Budget:
$16,500,000.00

11/12/10: Additional funding was added to project at October 2010 SBC.

Start of construction projected to occur June 2011.

RPA Interiors are working closely with Legislature to develop program and space plan for temporary housing.
9/17/10: Construction Manager to be under contract by 1/1/11.
11/12/10: Hardaway is pricing 95% contract documents to establish GMP.

Construction Document Phas

Delivery Method:
Design / CM

MACC Budget:
$14,150,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

Nashville, TN

529/005-01-2008

Budget: G

Schedule: G

Issues: G

African American Sculpture

Project:

Current Work Phase:
State Capitol

Req'd Work Ph Compl:

Project Budget:
$40,000.00

11/12/10: Sculpture completed.

Active
ACTIVE

Delivery Method:
Request for Proposal

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Robertson, A.

Construction Admin:

Project Health:

Designer: Contractor:

Nashville, TN

529/005-02-2003

Budget: G

Schedule: G

Issues: G

Emerg Elec Repairs

Project:

Current Work Phase:
State Capitol

Req'd Work Ph Compl:

Project Budget:
$2,420,000.00

11/12/10: Designer closeouts have been received.

Construction Closed
Awaiting Final Invoice

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,165,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
SSOE, Inc.

Contractor:
Wolfe & Travis Electric Co.

Nashville, TN
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State Library & Archives

529/043-002

Budget: G

Schedule: G

Issues: G

Patron Lounge Buildout/Secretary of State

Project:

Current Work Phase:
State Library & Archives

Req'd Work Ph Compl:

Project Budget:

12/06/10: Awaiting Tenant Request from General Services. They are slow to respond.

Work Requested

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
Renovation & New Constructi

Project Manager: Construction Admin:

Project Health:

Designer: Contractor:

Nashville, TN

529/043-01-2005

Budget: G

Schedule: G

Issues: G

New Facility - Planning

Project:

Current Work Phase:
State Library & Archives

Req'd Work Ph Compl:

Project Budget:
$2,064,000.00

Design Development Phase
ON HOLD-Delay List

Delivery Method:
Request for Proposal

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
DePalma, N.

Construction Admin:
n/a

Project Health:

Designer:
JV Tuck Hinton Arch. & Thom

Contractor:

Nashville, TN

529/043-01-2007

Budget: G

Schedule: G

Issues: G

HVAC System Upgrade

Project:

Current Work Phase:
State Library & Archives

Req'd Work Ph Compl:

Project Budget:
$366,000.00

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$261,926.50

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Branham & Lloyd, LLC

Contractor:
PPMI Construction

Nashville, TN

529/043-02-2007

Budget: G

Schedule: G

Issues: G

Roof Replacement

Project:

Current Work Phase:
State Library & Archives

Req'd Work Ph Compl:

Project Budget:
$950,000.00

11/9/10:  Construction contract executed 11/1/10.
11/22/10: NTP date 11/22/10.

Construction

Delivery Method:
Best Value Method

MACC Budget:
$770,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Shelton, T.

Project Health:

Designer:
Richard C. Rinks & Assoc., In

Contractor:
R.D. Herbert & Sons Co.

Nashville, TN
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State Museum

529/075-03-2005

Budget: G

Schedule: G

Issues: G

Initial Planning

Project:

Current Work Phase:
State Museum

Req'd Work Ph Compl:

Project Budget:
$550,300.00

Program Verification Phase
ON HOLD-Delay List

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
DePalma, N.

Construction Admin:
n/a

Project Health:

Designer: Contractor:

Nashville, TN

Tennessee Career Center at Humboldt

529/000-015

Budget: G

Schedule: G

Issues: G

Energy Projects Statewide/Lighting Retrofit

Project:

Current Work Phase:
Tennessee Career Center at Humboldt

Req'd Work Ph Compl:

Project Budget:
$14,595.00

Governor's Energy Initiative
9/17/10: Notice to Proceed to be issued 9/20/10.

S/C (Not Closed)

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Energy

Project Manager:
Bauer, B.

Construction Admin:
Stonebrook, H.

Project Health:

Designer: Contractor:

Humboldt, TN

Tennessee Performing Arts Center

529/075-01-2008

Budget: G

Schedule: G

Issues: G

Maintenance

Project:

Current Work Phase:
Tennessee Performing Arts Center

Req'd Work Ph Compl:

Project Budget:
$300,000.00

Project is a grant.

Active
In Progress

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
Maintenance

Project Manager:
n/a

Construction Admin:
Patteson, G.

Project Health:

Designer: Contractor:

Nashville, TN
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Tennessee Regulatory Agency Building

529/000-010

Budget: G

Schedule: G

Issues: G

Energy Projects Statewide/Lighting Retrofit

Project:

Current Work Phase:
Tennessee Regulatory Agency Building

Req'd Work Ph Compl:

Project Budget:
$59,547.00

Governor's Energy Initiative.
9/17/10: Notice to Proceed to be issued 9/20/10.

In Construction

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Energy

Project Manager:
Bauer, B.

Construction Admin:
Stonebrook, H.

Project Health:

Designer: Contractor:

Nashville, TN

Tennessee Tower

529/079-01-2008

Budget: G

Schedule: G

Issues: G

Food Service Facility

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:
$75,000.00

11/12/10: Construction is approximately 80% complete.

Project has been rescoped to include limited renovation to existing food service facility.
11/12/10: Tennessee Business Enterprise is responsible for contracting and delivering project.

Construction

Delivery Method:
Design / Build

MACC Budget:
$25,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
n/a

Contractor:

Nashville, TN

529/079-019

Budget: G

Schedule: G

Issues: G

Mech Equip Service Platform /3rd Flr-FRF

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:
$44,933.00

In Construction

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager: Construction Admin:
Fields, J.

Project Health:

Designer: Contractor:

Nashville, TN
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529/079-02-2007

Budget: G

Schedule: G

Issues: G

Exterior Renovation

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:
$14,550,000.00

11/12/10: Change order relating to installation of plaza security has been issued.  Change order relating to clearing of storm 
lines located at Seventh Avenue pending.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$13,000,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
JV TLC Engineering/Jack Fre

Contractor:
Rock City Construction Co., I

Nashville, TN

529/079-024

Budget: G

Schedule: G

Issues: G

Room Roof Replacement/3rd FL Mechanical Ro

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:
$28,436.00

11/15/10: Pre-construction meeting was held November 12.

11/15/10: This work involves roof replacement at platform location.

In Construction

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Re-roof

Project Manager: Construction Admin:
Fields, J.

Project Health:

Designer: Contractor:

, TN

War Memorial Building

529/090-01-2010

Budget: G

Schedule: G

Issues: G

Backstage Renovations

Project:

Current Work Phase:
War Memorial Building

Req'd Work Ph Compl:

Project Budget:
$50,000.00

TPAC is under contract with Street Dixon Rick to provide contract documents for renovation of dressing room and backstage 
restroom.
11/12/10: Once complete, the full design is to be presented to State Architect.

SBC Approved

Delivery Method:
Agency Resources

MACC Budget:
$38,500.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:

Project Health:

Designer: Contractor:

Nashville, TN
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Watkins College of Art

529/000-04-2010

Budget: G

Schedule: G

Issues: G

Roof Replacement

Project:

Current Work Phase:
Watkins College of Art

Req'd Work Ph Compl:

Project Budget:
$300,000.00

9/17/10: Grant documents in progress.

SBC Approved

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
Re-roof

Project Manager:
DePalma, N.

Construction Admin:

Project Health:

Designer: Contractor:

Nashville, TN

West Tennessee Regional Health Lab

529/000-014

Budget: G

Schedule: G

Issues: G

Energy Projects Statewide/Lighting Retrofit

Project:

Current Work Phase:
West Tennessee Regional Health Lab

Req'd Work Ph Compl:

Project Budget:
$14,170.00

Governor's Energy Initiative.
9/17/10: Notice to Proceed to be issued 9/20/10.

S/C (Not Closed)

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Energy

Project Manager:
Bauer, B.

Construction Admin:
Stonebrook, H.

Project Health:

Designer: Contractor:

Union City, TN
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